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BEFORE THE 

NEBRASKA PUBLIC SERVICE COMMISSION 

 

In the matter of the application of 

Consolidated Telephone Company 

seeking support funding for 

broadband deployment under the 

Nebraska Broadband Pilot Program. 

) 

) 

) 

) 

) 

) 

Application No. _____ 

 

 COMES NOW the Applicant, Consolidated Telephone Company submits this application to the 

Nebraska Public Service Commission seeking grant funding to support broadband deployment under the 

Nebraska Broadband Pilot Program. 

 In support of the application for funding, the Applicant states as follows: 

Applicant Consolidated Telephone Company seeks funding for the three broadband projects as 

described on the following pages. 



Page 2 

 

Executive summary 

Consolidated Telephone Company 

Nebraska Broadband Pilot Program (NEBP) Application 

Consolidated Telephone Company (Consolidated) has a long history of providing telephone and 

broadband services to our customers in rural Nebraska.  We began providing dial-up internet in 1996 

and rolled out our first Broadband service in 2001.  Over the last decade, our customers’ use and 

demand for internet has grown extensively, and we have invested heavily to meet those demands.  We 

have witnessed a complete transition from dialup to broadband, and are now seeing customer use 

evolve from browsing to streaming.  Today over 95% of Consolidated’s customers have access to some 

level of DSL service, but the oldest technologies providing DSL to rural customers are not capable of 

meeting the newer broadband standards.  The projects described herein will provide greatly improved 

broadband speeds to existing and potential customers, exceeding the 4 megabit per second (Mbps) 

downstream and 1 Mbps upstream speeds currently designated as the FCC standard for broadband.     

In taking this innovative “pilot program” approach, the Nebraska Public Service Commission provides 

much needed assistance for companies wanting to improve the broadband services in remote and low 

density areas.  Without programs such as NEPB no economically rational business case exists to upgrade 

the quality of broadband service to level consistent with current standards and expectations in these 

underserved areas. 

Consolidated’s application proposes three projects that will significantly improve access to high-speed 

broadband services to some of the most rural areas of the state.  Approximately 237 locations will gain 

access to Consolidated broadband services of at least 4 megabits per second (Mbps) “downstream” and 

1 Mbps “upstream”.1    Of these 237 locations, approximately 81% are existing Consolidated customers 

with sub-standard (under 4 Mbps down/1 Mbps up) broadband.  The remaining locations are occupied 

locations that are either unserved or served by a provider other than Consolidated, most likely at low 

broadband speeds. 

The three projects encompass over 1200 square miles with an average location density of .20 locations 

per square mile.2   

Consolidated plans to deploy a fiber-to-the-node (FTTN) configuration for the vast majority of the 

locations, and a fiber-to-the-home (FTTH) network configuration for a few locations in Southern Cherry 

County for which an FTTN deployment is not practical.  The technology and related broadband 

capabilities are more completely detailed in the Project Description portion of the application. 

                                                           
1
 See Tables 1 and 2 for Consolidated broadband speeds and pricing  

2
 This is the density calculated using all occupied locations regardless of whether or not they are a Consolidated 

subscriber 
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Consolidated has divided the application into three separate projects.  The projects, listed in order of 

priority, along with their associated cost are as follows: 

1. Rural Hooker and Eastern Grant Counties $484,785 

2. Southern Cherry County   $462,173 

3. Western Grant County   $488,924 

Consolidated plans to deliver broadband packages as described in Table 1 below.   

     Table 1 

Broadband Package – Speed Package Price for Broadband and Voice 

Bundle (5 Mbps down/1 Mbps up) $ 59.95 

Bundle (10 Mbps down/1 Mbps up) $ 83.95 

Bundle (15 Mbps down/5 Mbps up)  $109.95 

Bundle (20 Mbps down/10 Mbps up)  $125.95 
         

The allocation for the services in the bundle is described in Table 2 below. 

Table 2 

 5 Mbps down/1 

Mbps up 

10 Mbps down/1 

Mbps up 

15 Mbps down/5 

Mbps up 

20 Mbps down/10 

Mbps up 

Local Service $ 19.95 $ 19.95 $ 19.95 $ 19.95 

Broadband Service $ 40.00 $ 64.00 $ 90.00 $106.00 

Total $ 59.95 $ 83.95 $109.95 $125.95 

 

The bundles and à la carte offerings are priced the same for all Consolidated exchanges.   

The NEBP was created to reach Nebraska customers that are the most challenging to serve and have 

limited broadband service capabilities.  Consolidated is seeking a NEBP grant to provide significantly 

increased broadband speeds to locations that are currently underserved.  In addition to existing 

underserved Consolidated broadband subscribers, the projects will provide access to high-speed 

broadband services for locations that do not currently subscribe to broadband or may be underserved 

by a provider other than Consolidated.   
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Consolidated Telephone Company NEBP Application 

1. A listing of all companies associated with the proposed broadband project that will provide 

the broadband or voice component of the service to consumers, including a main point of 

contact for all companies. (This requirement does not refer to vendors such as construction 

companies or equipment providers.)  

 

Consolidated Telephone Company is the provider of voice service and Consolidated Connect is 

the provider of broadband service for the projects contained in this application. 

 

Contact: 

Brian Thompson-VP External Relations 

P.O. Box 6147 

Lincoln, NE 68506-0147 

Ph. 402-489-2728 

briant@nebnet.net 

 

 

2. A description of the proposed broadband project plan for which NEBP funding is 

being requested including download and upload speed capabilities which can be 

provided using the proposed infrastructure. Minimum speed standards should be 

4 mbps download and 1 mbps upload.   

 

Project Description: 

 
In response to the funding opportunity provided by the NEBP, Consolidated 

proposes to improve broadband speeds to underserved locations by replacing 

aging node electronics with ADTRAN 1124Ps, and extending fiber to nodes 

currently served by copper.  The new fiber to the node (FTTN) facility will have 

capabilities of up to 18 Mbps downstream and 1.5 Mbps upstream.  At a minimum, 

all locations within the project areas will have access to 4 Mbps/1 Mbps service.  

The vast majority of subscribers within the proposed project areas will have access 

to Consolidated’s 10 Mbps/1 Mbps broadband service offering with only the most 

distant subscriber locations unable to have access to the higher speed offering.  

Certain locations associated with the Southern Cherry County project will be served 

by facilities that have a 1 gigabit per second (Gbps) capability in both the down- 

and upstream direction.     

 

The project areas proposed in this application have been served by digital loop 

carrier for 15 to 20 years.  Although early generation digital loop carrier fed by 

copper cable can and does provide DSL service, such a facility cannot provide the 

true high-speed broadband required in today’s environment.  Extending fiber to the 

nodes and upgrading node electronics will allow rural customers to enjoy 

broadband speed and reliability comparable to customers living in nearby towns.   
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3. A description of which areas are “unserved” or “underserved” for each 

project in accordance with the Commission’s definition. 

 

Current status of Broadband in the proposed project area: 

 
In NUSF 77 PO #5 the term “Unserved” was defined as any area where no facilities-

based provider offers broadband, and where Internet connectivity can only be 

made through dial-up service. The term “Underserved” was defined as any area 

where a facilities-based provider offers Internet access at speeds greater than 56K 

down but not greater or equal to those speeds defined as broadband, 4 Mbps 

down x 1 Mbps up. 

 

Some of the locations in the grant project areas have DSL service at speeds up to 

1.5 Mbps, but none of the locations can get DSL at or above 4Mbps down/1Mbps 

up.  There is no fixed wireless service in the grant project areas.  Some of the 

locations may have access to cellular data 

 

 

 

4. A list in Excel Format of all the census blocks where broadband facilities would be 

deployed for the proposed project which shall include 2010 Census Block 

identification numbers of service area, by project. 

 

An attached Excel spreadsheet lists census blocks where broadband facilities would be 

deployed.  File name (NEBP 2014 Appl Census Blocks Consolidated Telephone.xls.  

 

The proposed projects serve households in all the listed census blocks, but do not cover all the 

census blocks in their entirety, therefore, the census block household count is larger than the 

number of households that will be impacted by the proposed grant projects.   
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5. An estimate of the number of potential new broadband subscribers. 

 

Table 3 provides a count of subscriber locations, an estimate of occupied unserved locations, 

and the number of occupied census block households by project area.  

 

NEBP Grant Project Areas    Table 3 

Location Subscriber 

Locations in 

Project Area 

Occupied 

Unserved 

Locations  

Occupied 

Census Block 

Households 

Square Miles 

Included In 

Application 

Rural Hooker and 

Eastern Grant 

Counties 

 

88 

 

20 

 

123 

 

470 

Southern Cherry 

County 

 

70 

 

16 

 

167 

 

518 

 

Western Grant County 

 

33 

 

10 

 

68 

 

227 

Total 191 46 358 1,215 

      

If the project applications are granted, Consolidated estimates that 191 underserved households 

and 46 unserved households will be served with broadband meeting the federal standard of at 

least 4 Mbps up and 1 Mbps down. 

 

 

6. A schedule for broadband deployment with commitment to complete the build-out within 24 

months of approval of the application. The schedule should describe milestones in project 

completion increments of 25% and the estimated date by which the milestones will be 

completed. 

 

The timelines for the 3 projects are as follows: 

 

 Rural Hooker and Eastern Grant County 

Time line:  

1. September 2nd, 2014 

a. Submit State, County and Railroad ROW Applications 

b. Begin staking final fiber route 

c. Order Equipment from Adtran 

d. Order Fiber, Duct and Vaults 

2. September 15th, 2014 

a. Evaluate all permit applications 

b. Complete/Finalize staking of route for fiber installation  

c. Receive approved County ROW permit(s) 

d. Milestone (5%) 

3. September 25th, 2014 
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a. Notify all utilities in work area through Digger’s Hotline of Nebraska. 

4. September 29th, 2014 

a. Deliver all OSP materials to jobsite 

b. Begin construction of OSP portion of project 

c. Receive approved State ROW permit(s) 

d. Begin installation of Adtran COE electronics in Mullen. 

5. October 13th, 2014 

a. Begin splicing and testing of fiber optic cable. 

b. Begin installation of Adtran COE electronics in Whitman 

c. 50% of OSP installation for south of Whitman completed 

d. Milestone (40%) 

6. November 5th, 2014 

a. 85% of OSP installation for Whitman completed 

b. 100% of Adtran COE electronics installed in Mullen 

c. Complete splicing and testing of fiber optic cable in Whitman 

d.  

7. November 17th, 2014 

a. 100% of OSP installation for Whitman completed 

b. 75% of Adtran COE electronics installed. 

c. 65% of OSP fiber splicing completed. 

d. Begin cutover of customers to new Adtran COE electronics in Mullen 

e. Milestone (75%) 

8. December 1st, 2014 

a. Complete Installation of Adtran Equipment in Whitman 

b. Complete splicing and testing of fiber optics 

c. Send in updated staking and usage sheets to accounting and drafting 

d. Close any State, County and Railroad ROW permits 

9. December 8th, 2014 

a. Begin customer cutover to Adtran Equipment in Whitman 

b. Complete customer cutover to Adtran Equipment in Mullen 

c. Notify all affected customers of new Broadband speeds available to them 

10. December 19th, 2013 

a. Complete customer cutover to Adtran Equipment all areas. 

b. Send plant updates into Customer Service 

c. Notify drafting department to update the Nebraska Broadband Map 

d. Notify accounting to close project 

e. Milestone (100%) 
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Southern Cherry County 

Time line:  

1. February 16, 2015 

a. Submit State, County and Railroad ROW Applications 

b. Begin staking final fiber route 

c. Order Equipment from Adtran 

d. Order Fiber, Duct and Vaults 

2. March 2nd, 2015 

a. Evaluate all permit applications 

b. Complete/Finalize staking of route for fiber installation  

c. Receive approved County ROW permit(s) 

d. Milestone (5%) 

3. March 26th, 2015 

a. Notify all utilities in work area through Digger’s Hotline of Nebraska. 

4. March 30th 2015 

a. Deliver all OSP materials to jobsite in Brownlee 

b. Begin construction of OSP portion of project in Brownlee 

c. Receive approved State ROW permit(s) 

5. April 13th, 2015 

a. Begin Installation of Adtran equipment in Brownlee & Mullen 

6. May 4th, 2015 

a. Begin splicing and testing of fiber optic cable. 

b. 50% of OSP installation complete 

c. 75% of Adtran equipment installed in Mullen 

d. 15% of Adtran equipment installed in Brownlee 

e. Milestone (40%) 

7. June 1st, 2015 

a. 100% of OSP installation complete 

b. 100% of Adtran equipment installed in Mullen 

c. Milestone (75%) 

8. June 15th, 2015 

a. Complete installation of Adtran equipment in Brownlee 

b. Complete splicing and testing of fiber optics 

c. Complete installation of FTTH equipment at customer premises in Brownlee 

d. Begin cutover of customers in Mullen to Adtran equipment. 

e. Complete testing of Adtran 1124P & FTTH equipment 

9. June 22nd, 2015 

a. Begin cutting customers over to Adtran 1124P & FTTH Equipment in Brownlee 

b. Identify and notify affected customers of increased broadband speeds available 

to them. 
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c. Update Nebraska Digger’s Hotline maps with any new cable that has been 

installed. 

d. Send in Material Usage to Inventory, Accounting and Drafting Departments 

10. June 29th, 2015 

a. Finish cutover of all affected customers to new equipment. 

b. Notify drafting to update the Nebraska Broadband Map 

c. Close work order 

d. Milestone (100%) 

 

 

Western Grant County 

Time line:  

1. March 9th, 2015 

a. Submit State, County and Railroad ROW Applications 

b. Begin staking final fiber route 

c. Order Equipment from Adtran 

d. Order Fiber, Duct and Vaults 

2. April 6th, 2015 

a. Evaluate all permit applications 

b. Complete/Finalize staking of route for fiber installation  

c. Receive approved County ROW permit(s) 

d. Milestone (5%) 

3. June 3rd, 2015 

a. Notify all utilities in work area through Digger’s Hotline of Nebraska. 

4. June 8th, 2015 

a. Deliver all OSP materials to jobsite 

b. Begin construction of OSP portion of project  

c. Receive approved State ROW permit(s) 

5. June 29th, 2015 

a. Begin splicing and testing of fiber optic cable. 

b. 50% of OSP installation complete 

c. Begin installation of Adtran electronics. 

d. Milestone (40%) 

6. July 24th, 2015 

a. 100% of OSP installation complete 

b. Complete installation of Adtran 1124P Equipment 

c. Complete splicing and testing of fiber optics 

d. Complete testing of Adtran 1124P Equipment 

e. Begin cutting customers over to Adtran 1124P Equipment 
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f. Milestone (85%) 

7. July 31st, 2015 

a. Identify and notify affected customers of increased broadband speeds available 

to them. 

b. Update Nebraska Digger’s Hotline maps with any new cable that has been 

installed. 

c. Send in Material Usage to Inventory, Accounting and Drafting Departments 

8. August 7th, 2015 

a. Finish cutover of all affected customers to new equipment. 

b. Notify drafting to update the Nebraska Broadband Map 

c. Close work order 

d. Milestone (100%) 

 

 

7. A proposed budget, showing total project costs, in electronic format, with a detailed 

breakdown of the cost elements and a depreciation schedule showing the life of the 

investment. 

 

The financial cost estimates and detailed breakdown of all portions of these projects are 

provided in electronic Excel format with the following file names NEBP 2014 Appl Cost Est 

Consolidated Telephone Confidential.xlxs and NEBP 2014 Appl Cost Est Consolidated 

Telephone Redacted.xlxs.  The proposed project is intended to serve a subset of current and 

potential subscriber locations with high-speed broadband facilities.  Consolidated has 30 years 

of operational experience with these customers and expects the new facilities to be more 

reliable and less costly to maintain than the copper fed carrier systems currently serving most of 

these customers.   

 

Backbone or middle mile expense may increase as a result of greater utilization made possible 

by higher speed broadband services.  This potential expense increase is a non-regulated expense 

item and not included as part of the application.   

 

 

8. Proposed retail pricing, including both monthly recurring costs and nonrecurring costs for the 

new broadband service(s) to be offered.  (Pricing shown in Table 4 below) 

Table 4 

Recurring Monthly Prices 

Broadband Package with Voice Package Price Broadband Portion 

Bundle (5 Mbps down/1 Mbps up) $ 69.95 Plus SLC $ 40.00 

Bundle (10 Mbps down/1 Mbps up) $ 88.95 Plus SLC $ 64.00 

Bundle (15 Mbps down/5 Mbps up)  $114.95 Plus SLC $ 90.00 

Bundle (20 Mbps down/10 Mbps up)  $130.95 Plus SLC $106.00 
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Table 4 (continued) 

Nonrecurring Prices and CPE* 

Broadband Activation charge $89.95 

Customer Modem Kit (CPE) $79.95 
*Nonrecurring charges are often waived or discounted during marketing of broadband services 

 

 

 

9. Retail rate(s) charged for basic voice service. 

 

Consolidated’s local rate for voice service is $19.95 plus a $6.50 Subscriber Line Charge. 

10. A description of the applicant’s commitment to offer broadband services to all households 

within the service area of the project for a minimum of five (5) years. 

 

Consolidated has a long history of providing modern, high-quality communication services to the 

proposed areas and commits to offer broadband services to all households within the projects’ 

service areas for a minimum of five (5) years. 

 

11. A description of the applicant’s commitment to provide broadband data to the Commission 

and its vendors for the duration of the State Broadband Data and Development (SBDD) 

program so that this broadband coverage area can be depicted on the Commission’s state 

broadband data inventory map and on the National Telecommunications and Information 

Administration’s (NTIA’s) national broadband map. 

 

Consolidated has provided broadband data to the Commission since the inception of the 

broadband data collection program, and has worked proactively with the Commission to 

improve and facilitate the provision of such data. The applicant commits to continue to provide 

this broadband data in an accurate and timely manner. 

12. A description of the applicant’s financial qualifications, which may be filed on a confidential 

basis, to meet the commitments made in the application. Form M will suffice. 

 

Consolidated has operated with positive net income for several decades. The company’s balance 

sheet is strong, with little or no debt.  A copy of Consolidated’s 2012 Form M is on file with the 

Commission, which we request remain confidential.   The proposed projects are important to 

the customers who will be served, but will not have a material effect on Consolidated’s financial 

viability.  Consolidated’s financial qualifications are more than adequate for the successful 

implementation and operation of the proposed project. 
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13. If the applicant does not have a certificate of public convenience and necessity to provide 

telecommunications services in Nebraska, a demonstration of the applicant’s financial, 

technical, and managerial competence. 

 

Consolidated Telephone Company possesses a Certificate of Public Convenience and Necessity 

to provide telecommunications services in Nebraska. 

14. A description of the applicant’s financial match which will be used to meet the commitments 

made in the application.  Applicant shall submit a proposed budget for the entire project cost. 

Consistent with the Department’s recommendation, the applicants may provide invoices to the 

Commission based upon 25 percent milestones. Once those are reached, the Commission 

would reimburse 75 percent of the invoice cost and the grantee would be responsible for the 

remaining 25 percent. 

 

Consolidated commits to fund at least 25% of the project cost and will seek grant funds for the 

remaining 75%.  Consolidated commits to provide project invoices as required based upon the 

completion milestones identified in NUSF 77 PO #5. A detailed cost estimate is included in the 

answer to Item 6 above.  A summary of total cost and match for all three projects is contained in 

Table 5 below. 

Table 5 

Summary of Total Project and Match  

Cost Estimate Total  Consolidated 25% Match NPSC 75% NEBP Grant 

Request 

 $1,435,882   $358,970   $1,076,911 

 

 

15.  An affidavit from the Applicant attesting to the truth and accuracy of all information included 

in the application. 

 

Attached as the final page of this document is a signed affidavit attesting to the information 

being provided to the Nebraska Public Service Commission.  
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AFFIDAVIT 

 

STATE OF NEBRASKA  ) 

     ) ss. 

COUNTY OF LANCASTER  ) 

 

 I, Charles Fast, am the Vice President of Consolidated Telephone Company, a 

wholly owned subsidiary of Consolidated Companies, Inc., and an applicant before the 

Nebraska Public Service Commission seeking funding from the Nebraska Universal 

Service Fund under the Nebraska Broadband Pilot Program.  I hereby verify and attest 

that all information provided in support of this application is truthful and accurate to 

the best of my knowledge. 

 

                                                                         

       Charles Fast 

 

 

 

 SUBSCRIBED AND SWORN to before me this 3rd day of February, 2014. 

 

 

 

                                                                          

       Notary Public 

 
 



Exhibit A
Consolidated NEBP Application

Summary of Project Cost

Description

Rural 
Hooker & 
Eastern 

Grant Co

Southern 
Cherry 
County

Western 
Grant 

County
Total 

Projects

Outside Plant 293,948$           273,675$          413,939$       981,563$           

Central Office Equipment 190,837$          188,498$         74,985$          454,320$          

Total Cost 484,785$          462,173$         488,924$       1,435,882$       

Existing Subscribers 88                       70                      33                   191                    

Estimated Occupied Unserved Households 20                       16                      10                   46                       

Estimated Passings 108                   86                    43                  237                   

Cost per Passing 4,489$               5,374$              11,370$          6,059$               

Square Miles 470                   518                  227                1,215                

Density (Occupied Passings/Square Mile) 0.23                  0.17                 0.19               0.20                  

NEBP 2014 Appl Cost Est Consolidated Telephone Redacted.xlsx

Summary

2/3/2014



Cherry

Sheridan

Brown

Garden

Grant BlaineHooker Thomas

Arthur CusterLoganMcPherson

Keya Paha

Loup

Rock

Sources: Esri, DeLorme, NAVTEQ, USGS, Intermap, iPC, NRCAN, Esri Japan, METI, Esri China (Hong

Kong), Esri (Thailand), TomTom, 2013

Exhibit B
Consolidated NEBP Application
Project Map

Legend

Western Grant County

Rural Hooker and Eastern Grant Counties

Southern Cherry County



Exhibit C

Consolidated NEBP Application

Project Cost

Description Item Code Quanity Rate Amount
MATERIALS

Double Armor/Double Jacket 12 Fiber BFO-12 79444 $0.48 $38,133.12

1.25" Duct Duct, 1.25" 200 $0.46 $92.00

Double Armor/Double Jacket 48 Fiber BFO-48 101607 $0.69 $70,108.83

Double Armor/Double Jacket 72 Fiber BFO-72 7310 $0.87 $6,359.70

Vault Vault, Round 23 $625.00 $14,375.00

Vault Kit Kit, Vault 12 $85.00 $1,020.00

Fiber Splice Tyco-C 12 $350.00 $4,200.00

ADSL Extenders Extender, ADSL 8 $700.00 $5,600.00

Express Power Express Power Kits 2 $1,848.00 $3,696.00

TA-1108VP TA-1108VP Kits 6 $2,961.00 $17,766.00

TA-1124P TA-1124P Kits 6 $5,106.00 $30,636.00

TA-5004/5006 TA-5004/5006 Kits 4 $13,890.00 $55,560.00

Marconi Cabinet Cabinet 3 $6,659.66 $19,978.98

SFP SFP 40 $145.00 $5,800.00

Sub-Total $273,325.63

Installation

Plowing/Rewinds/Utility Crossings BFO-XX 188361 $0.75 $141,270.75

DC Power Install COE-Power 2 $1,500.00 $3,000.00

TA-1108VP COE-TA1108 VP 6 $1,000.00 $6,000.00

TA-5004/5006 COE-TA5004 4 $3,000.00 $12,000.00

Marconi Cabinet Cabinet 3 $4,866.66 $14,599.98

TA-1124P COE-TA1124P 6 $1,200.00 $7,200.00

Extenders Extenders, ADSL/POTS 8 $100.00 $800.00

SUB-TOTAL $184,870.73

Installation, Other

BHF 30 $275.00 $8,250.00

BD2 10 $15.00 $150.00

HBFO & HO 15 $250.00 $3,750.00

BM2 30 $15.00 $450.00

BM53 60 $18.00 $1,080.00

$0.00

Sub Total $13,680.00

Staking 1 $4,709.03 $4,709.03

Ancillary & Misc Items 1 $8,199.77 $8,199.77

Sub Total $12,908.79

Total Project Cost $484,785.15

Number of Occupied Passings 108

Total Cost Per Occupied Passing $4,488.75

Rural Hooker and Eastern Grant Counties

NEBP 2014 Appl Cost Est Consolidated Telephone Redacted.xlsx

Rural Hooker & Eastern Grant Co

2/3/2014



Exhibit D

Consolidated NEBP Application

Project Cost

Description Item Code Quanity Rate Amount
MATERIALS

Double Armor/Double Jacket 12 Fiber BFO-12 171102 $0.48 $82,128.96

1.25" Duct Duct, 1.25" 29400 $0.46 $13,524.00

Fiber Drops FTTH Drop, Fiber 9 $180.00 $1,620.00

Vault Vault, Round 30 $625.00 $18,750.00

Vault Kit Kit, Vault 30 $85.00 $2,550.00

Fiber Splice Case Tyco-C 30 $350.00 $10,500.00

Actelis ADSL Extender ADSL Extender 1 $700.00 $700.00

Express Power Equipment Power, Express 4 $1,191.00 $4,764.00

TA-1124P Kit, TA1124P 4 $5,106.00 $20,424.00

TA5004/5006 Kits, TA5004/5006 4 $13,235.25 $52,941.00

TA-1108 VP Kit, TA1108VP 5 $2,961.00 $14,805.00

Marconi Cabinet Marconi Kit 4 $8,278.75 $33,115.00

SFP 1 Gig SPF 29 $157.93 $4,579.97

ONT Kit, ONT 7 $535.00 $3,745.00

Sub-Total $264,146.93

Installation

Plowing/Rewinds/Utility Crossings BFO-XX 171102 $0.75 $128,326.50

DC Power Install COE-Power 4 $525.00 $2,100.00

TA-1108VP COE-TA1108 VP 5 $1,000.00 $5,000.00

TA-5004/5006 COE-TA5004 4 $3,000.00 $12,000.00

Marconi Cabinet Cabinet 4 $5,225.00 $20,900.00

TA-1124P COE-TA1124P 4 $1,200.00 $4,800.00

ONT ONT 7 $100.00 $700.00

SUB-TOTAL $173,826.50

Installation, Other

BHF 30 $275.00 $8,250.00

BD2 10 $15.00 $150.00

HBFO & HO 10 $250.00 $2,500.00

BM2 30 $15.00 $450.00

BM53 36 $18.00 $648.00

$0.00

Sub Total $11,998.00

Staking 1 $4,277.55 $4,277.55

Ancillary & Misc Items 1 $7,924.41 $7,924.41

Sub Total $12,201.96

Total Project Cost $462,173.39

Number of Occupied Passings 86

Total Cost Per Occupied Passing $5,374.11

Southern Cherry County

NEBP 2014 Appl Cost Est Consolidated Telephone Redacted.xlsx

Southern Cherry County

2/3/2014



Exhibit E

Consolidated NEBP Application

Project Cost

Description Item Code Quanity Rate Amount
MATERIALS

Double Armor/Double Jacket 12 Fiber BFO-12 83339 $0.48 $40,002.72

Double Armor/Double Jacket 24 Fiber BFO-24 24563 $0.54 $13,264.02

Double Armor/Double Jacket 48 Fiber BFO-48 83052 $0.69 $57,305.88

Double Armor/Double Jacket 72 Fiber BFO-72 66047 $0.87 $57,460.89

Vault Vault, Round 29 $625.00 $18,125.00

Vault Kit Kit, Vault 29 $85.00 $2,465.00

Fiber Splice Case Tyco-C 29 $350.00 $10,150.00

DLC Base Vault/Base/DLC 3 $2,100.00 $6,300.00

DC Power Chasis 3 Slot Power Chasis 3 $1,191.00 $3,573.00

TA-1108VP TA-1108VP Kit 8 $2,961.00 $23,688.00

TA-5004 TA-5004 Kit 1 $3,225.00 $3,225.00

Marconi Cabinet Marconi Kit 3 $6,823.00 $20,469.00

SFP 1 Gig SPF 8 $150.00 $1,200.00

$0.00

Sub-Total $257,228.51

Installation

Plowing/Rewinds/Utility Crossings BFO-XX 257001 $0.75 $192,750.75

DC Power Install COE-Power 3 $1,000.00 $3,000.00

TA-1108VP COE-TA1108 VP 8 $1,000.00 $8,000.00

TA-5004 COE-TA5004 1 $1,500.00 $1,500.00

Marconi Cabinet Cabinet 3 $2,500.00 $7,500.00

SUB-TOTAL $212,750.75

Installation, Other

BHF 29 $250.00 $7,250.00

BD2 10 $15.00 $150.00

HBFO & HO 15 $225.00 $3,375.00

BM2 29 $15.00 $435.00

BM53 70 $15.00 $1,050.00

$0.00

Sub Total $12,260.00

Staking 1 $3,855.02 $3,855.02

Ancillary & Misc Items 1 $2,829.51 $2,829.51

Sub Total $6,684.53

Total Project Cost $488,923.79

Number of Occupied Passings 43

Total Cost Per Occupied Passing $11,370.32

Western Grant County
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Exhibit F

Consolidated NEBP Application

Five Year Plant and Depreciation

ACCOUNT NUMBER AND TITLE NET
OF PLANT ACCOUNTS AND LIFE SALVAGE RESERVE RATE

ITS SUBCLASSES (Years) (%) (%) (%)
(a) (c) (d) (e) (f)

2121 Buildings 22.22 4.50%
2122 Furniture 12.50 8.00%
2212 Digital Electronic Switching 12.50 8.00%

2231.2 Radio Systems 6.67 15.00%
2232.1 Subscriber Carrier 6.67 15.00%
2232.1 Subscriber Carrier- Digital Central Office Equipment 8.00 12.50%
2232.2 Toll Carrier 8.00 12.50%

2311 Station Apparatus
2321 Station Connections 10.00 10.00%
2411 Poles & Towers 5.56 18.00%

2423.1 Local Buried Cable 25.00 4.00%
2423.1 Local Fiber Cable Outside Plant 30.00 3.33%
2423.2 Toll Fiber Cable 30.00 3.33%

2013 2014 2015 2016 2017 2018
Additions to Plant Additions Additions Additions Additions Additions Additions

Buildings -$                   -$                     -$                   -$                   -$                   -$                   
Furniture -$                   -$                     -$                   -$                   -$                   -$                   
Digital Electronic Switching -$                   -$                     -$                   -$                   -$                   -$                   
Radio Systems -$                   -$                     -$                   -$                   -$                   -$                   
Subscriber Carrier -$                   -$                     -$                   -$                   -$                   -$                   
Subscriber Carrier- Digital Central Office Equipment -$                   113,580$          -$                   -$                   -$                   -$                   
Toll Carrier -$                   -$                     -$                   -$                   -$                   -$                   
Station Apparatus -$                   -$                     -$                   -$                   -$                   -$                   
Station Connections -$                   -$                     -$                   -$                   -$                   -$                   
Poles & Towers -$                   -$                   -$                   -$                   -$                   
Local Buried Cable -$                   -$                     -$                   -$                   -$                   -$                   
Local Fiber Cable Outside Plant -$                   245,391$          -$                   -$                   -$                   -$                   
Toll Fiber Cable -$                   -$                     -$                   -$                   -$                   -$                   

-$                   358,971$          -$                   -$                   -$                   -$                   

Additions To Plant

  DEPRECIATION SCHEDULE

Page 1 of 2
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Exhibit F

Consolidated NEBP Application

Five Year Plant and Depreciation

Calculation of Depreciation Depr Rate 2013 Depr 2014 Depr 2015 Depr 2016 Depr 2017 Depr 2018 Depr
2012Asset 

Balance
2012 A/D 
Balance

Buildings 4.50% -$                   
Furniture 8.00% -$                   -$                   -$                   -$                     -$                   -$                   -$                   -$                   
Digital Electronic Switching 8.00% -                     -                     -                     -                       -                     -                     -                     -                     
Radio Systems 15.00% -                     -                     -                     -                       -                     -                     -                     -                     
Subscriber Carrier 15.00% -                     -                     -                     -                       -                     -                     -                     -                     
Subscriber Carrier- Digital Central Office Equipment 12.50% -                     14,197           14,197           14,197              14,197           14,197           -                     -                     
Toll Carrier 12.50% -                     -                     -                     -                       -                     -                     -                     -                     
Station Apparatus 0.00% -                     -                     -                     -                       -                     -                     -                     -                     
Station Connections 10.00% -                     -                     -                     -                       -                     -                     -                     -                     
Poles & Towers 18.00% -                     -                     -                     -                       -                     -                     -                     -                     
Local Buried Cable 4.00% -                     -                     -                     -                       -                     -                     -                     -                     
Local Fiber Cable Outside Plant 3.33% -                     8,172             8,172             8,172                8,172             8,172             -                     
Toll Fiber Cable 3.33% -                     -                     -                     -                       -                     -                     -                     -                     

-$                   22,369$         22,369$         22,369$            22,369$         22,369$         -$                   -$                   

2013 2014 2015 2016 2017 2018

Buildings -$                   -$                   -$                   -$                     -$                   -$                   
Furniture -                     -                     -                     -                       -                     -                     
Digital Electronic Switching -                     -                     -                     -                       -                     -                     
Radio Systems -                     -                     -                     -                       -                     -                     
Subscriber Carrier -                     -                     -                     -                       -                     -                     
Subscriber Carrier- Digital -                     14,197           28,395           42,592              56,790           70,987           
Toll Carrier -                     -                     -                     -                       -                     -                     
Station Apparatus -                     -                     -                     -                       -                     -                     
Station Connections -                     -                     -                     -                       -                     -                     
Poles & Towers -                     -                     -                     -                       -                     -                     
Local Buried Cable -                     -                     -                     -                       -                     -                     
Local Fiber Cable -                     8,172             16,343           24,515              32,686           40,858           
Toll Fiber Cable -                     -                     -                     -                       -                     -                     

-$                   22,369$         44,738$         67,107$            89,476$         111,845$       

Depreciation Expense

Accumulated Depreciation for Book Purposes

Accumulated Depreciation
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Exhibit G
Census Block Information

Rural Hooker and Eastern Grant County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
031 955900 Block 2454 0
031 955900 Block 2481 2 1
075 956300 Block 1127 6 6
075 956300 Block 1128 0
075 956300 Block 1129 0
075 956300 Block 1130 0
075 956300 Block 1131 0
075 956300 Block 1153 8 7
075 956300 Block 1155 0
075 956300 Block 1157 0
075 956300 Block 1167 0
075 956300 Block 1168 0
075 956300 Block 1171 0
075 956300 Block 1172 2 2
075 956300 Block 1173 1 1
075 956300 Block 1175 0
075 956300 Block 1198 4 1
075 956300 Block 1202 0
075 956300 Block 1204 0
075 956300 Block 1205 1 1
075 956300 Block 1206 0
075 956300 Block 1207 3 2
075 956300 Block 1208 0
075 956300 Block 1209 0
075 956300 Block 1210 0
075 956300 Block 1211 4 2
075 956300 Block 1212 0
075 956300 Block 1213 1 0
075 956300 Block 1214 0
075 956300 Block 1215 0
075 956300 Block 1216 0
075 956300 Block 1217 0
075 956300 Block 1218 0
075 956300 Block 1219 0
075 956300 Block 1220 0
075 956300 Block 1233 0
075 956300 Block 1234 0
075 956300 Block 1235 2 1
075 956300 Block 1236 3 3
075 956300 Block 1237 0
075 956300 Block 1271 0
075 956300 Block 1272 2 1
075 956300 Block 1274 0
075 956300 Block 1276 3 1
075 956300 Block 1277 2 1
075 956300 Block 1278 1 1
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Exhibit G
Census Block Information

Rural Hooker and Eastern Grant County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
075 956300 Block 1279 0
075 956300 Block 1280 1 0
075 956300 Block 1281 0
075 956300 Block 1282 0
075 956300 Block 1283 3 3
075 956300 Block 1284 0
075 956300 Block 1285 1 1
075 956300 Block 1286 2 2
075 956300 Block 1287 0
075 956300 Block 1288 0
075 956300 Block 1289 0
075 956300 Block 1290 0
075 956300 Block 1291 0
075 956300 Block 1292 0
075 956300 Block 1293 0
075 956300 Block 1294 0
075 956300 Block 1297 2 1
075 956300 Block 1298 0
075 956300 Block 1299 0
075 956300 Block 1305 0
075 956300 Block 1306 0
075 956300 Block 1307 0
075 956300 Block 1308 0
075 956300 Block 1332 0
091 956700 Block 1000 0
091 956700 Block 1001 0
091 956700 Block 1004 3 2
091 956700 Block 1005 0
091 956700 Block 1019 0
091 956700 Block 1020 2 2
091 956700 Block 1026 27 22
091 956700 Block 1027 0
091 956700 Block 1028 0
091 956700 Block 1029 0
091 956700 Block 1031 0
091 956700 Block 1035 0
091 956700 Block 1038 0
091 956700 Block 1040 0
091 956700 Block 1041 1 1
091 956700 Block 1046 1 0
091 956700 Block 1047 0
091 956700 Block 1048 0
091 956700 Block 1049 0
091 956700 Block 1050 0
091 956700 Block 1051 18 14
091 956700 Block 1057 1 1
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Exhibit G
Census Block Information

Rural Hooker and Eastern Grant County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
091 956700 Block 1065 0
091 956700 Block 1066 0
091 956700 Block 1067 6 6
091 956700 Block 1070 1 1
091 956700 Block 1072 0
091 956700 Block 1073 0
091 956700 Block 1074 0
091 956700 Block 1075 0
091 956700 Block 1076 0
091 956700 Block 1138 11 6
091 956700 Block 1139 2 2
091 956700 Block 1143 0
091 956700 Block 1144 7 5
091 956700 Block 1145 0
091 956700 Block 1146 8 6
091 956700 Block 1147 5 2
091 956700 Block 1148 0
091 956700 Block 1149 0
091 956700 Block 1150 0
091 956700 Block 1151 0
091 956700 Block 1152 0
091 956700 Block 1153 12 4
091 956700 Block 1155 1 1
091 956700 Block 1156 0
091 956700 Block 1158 1 1
091 956700 Block 1159 0
091 956700 Block 1160 11 6
091 956700 Block 1162 0
091 956700 Block 1164 4 3
091 956700 Block 1173 0
091 956700 Block 1174 0
091 956700 Block 1187 0

176 123
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Exhibit H
Census Block Information
Southern Cherry County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
031 955900 Block 1476 3 3
031 955900 Block 1481 9 5
031 955900 Block 1493 0
031 955900 Block 1618 0
031 955900 Block 1619 0
031 955900 Block 1620 6 5
031 955900 Block 1621 0
031 955900 Block 1622 0
031 955900 Block 1623 2 1
031 955900 Block 1624 0
031 955900 Block 1625 0
031 955900 Block 1632 0
031 955900 Block 1821 0
031 955900 Block 1827 0
031 955900 Block 1828 0
031 955900 Block 1831 0
031 955900 Block 1841 1 0
031 955900 Block 1842 0
031 955900 Block 1849 0
031 955900 Block 1851 0
031 955900 Block 1855 0
031 955900 Block 2021 17 13
031 955900 Block 2025 0
031 955900 Block 2036 2 2
031 955900 Block 2037 0
031 955900 Block 2038 5 5
031 955900 Block 2039 0
031 955900 Block 2040 0
031 955900 Block 2042 2 0
031 955900 Block 2043 3 3
031 955900 Block 2044 0
031 955900 Block 2045 3 3
031 955900 Block 2046 0
031 955900 Block 2047 0
031 955900 Block 2048 0
031 955900 Block 2049 3 1
031 955900 Block 2050 0
031 955900 Block 2051 5 2
031 955900 Block 2052 0
031 955900 Block 2053 0
031 955900 Block 2054 0
031 955900 Block 2055 0
031 955900 Block 2056 0
031 955900 Block 2057 0
031 955900 Block 2058 4 3
031 955900 Block 2059 0
031 955900 Block 2060 0
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Exhibit H
Census Block Information
Southern Cherry County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
031 955900 Block 2061 2 2
031 955900 Block 2062 0
031 955900 Block 2063 0
031 955900 Block 2064 0
031 955900 Block 2067 10 4
031 955900 Block 2068 1 0
031 955900 Block 2070 3 0
031 955900 Block 2071 0
031 955900 Block 2073 0
031 955900 Block 2074 16 11
031 955900 Block 2084 7 5
031 955900 Block 2088 3 2
031 955900 Block 2089 4 4
031 955900 Block 2095 4 2
031 955900 Block 2097 0
031 955900 Block 2099 0
031 955900 Block 2100 7 6
031 955900 Block 2101 0
031 955900 Block 2102 0
031 955900 Block 2103 0
031 955900 Block 2104 0
031 955900 Block 2105 0
031 955900 Block 2106 2 2
031 955900 Block 2107 0
031 955900 Block 2110 3 3
031 955900 Block 2113 0
031 955900 Block 2116 0
031 955900 Block 2117 7 4
031 955900 Block 2120 0
031 955900 Block 2122 7 5
031 955900 Block 2123 0
031 955900 Block 2124 0
031 955900 Block 2125 8 4
031 955900 Block 2128 0
031 955900 Block 2133 1 0
031 955900 Block 2135 0
031 955900 Block 2136 0
031 955900 Block 2137 0
031 955900 Block 2138 0
031 955900 Block 2139 1 0
031 955900 Block 2140 0
031 955900 Block 2216 0
031 955900 Block 2217 0
031 955900 Block 2224 3 2
031 955900 Block 2225 0
031 955900 Block 2435 9 4
031 955900 Block 2436 0
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Exhibit H
Census Block Information
Southern Cherry County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
031 955900 Block 2437 0
031 955900 Block 2438 0
031 955900 Block 2439 0
031 955900 Block 2440 0
031 955900 Block 2441 0
031 955900 Block 2442 0
031 955900 Block 2443 0
031 955900 Block 2446 10 8
031 955900 Block 2448 0
031 955900 Block 2450 4 4
031 955900 Block 2453 6 3
031 955900 Block 2455 0
031 955900 Block 2456 1 1
031 955900 Block 2457 9 7
031 955900 Block 2458 0
031 955900 Block 2459 0
031 955900 Block 2477 14 10
031 955900 Block 2485 2 2
031 955900 Block 2486 0
031 955900 Block 2487 0
031 955900 Block 2488 2 2
031 955900 Block 2492 0
031 955900 Block 2493 2 0
031 955900 Block 2494 0
031 955900 Block 2495 0
031 955900 Block 2496 11 10
031 955900 Block 2498 0
031 955900 Block 2499 0
031 955900 Block 2500 0
031 955900 Block 2501 0
031 955900 Block 2502 0
031 955900 Block 2503 0
031 955900 Block 2504 0
031 955900 Block 2506 2 1
031 955900 Block 2571 2 1
031 955900 Block 2572 0
031 955900 Block 2573 4 2
031 955900 Block 2574 0
031 955900 Block 2575 0
031 955900 Block 2580 0
031 955900 Block 2581 2 2
031 955900 Block 2582 0
031 955900 Block 2583 2 2
031 955900 Block 2584 0
031 955900 Block 2585 3 1
031 955900 Block 2586 0
031 955900 Block 2587 4 4
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Exhibit H
Census Block Information
Southern Cherry County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
031 955900 Block 2588 0
031 955900 Block 2589 0
031 955900 Block 2595 1 1
031 955900 Block 2596 0
031 955900 Block 2597 0
031 955900 Block 2600 0
031 955900 Block 2603 0

244 167
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Exhibit I
Census Block Information

Western Grant County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
069 952100 Block 1000 21 10
069 952100 Block 1001 4 3
069 952100 Block 1004 0
069 952100 Block 1005 0
069 952100 Block 1009 0
069 952100 Block 1010 0
069 952100 Block 1012 0
069 952100 Block 1017 0
069 952100 Block 1018 0
069 952100 Block 1019 0
069 952100 Block 1020 0
069 952100 Block 1022 0
069 952100 Block 1024 0
069 952100 Block 1033 0
069 952100 Block 1181 1 1
069 952100 Block 1183 5 3
069 952100 Block 1184 0
069 952100 Block 1185 0
069 952100 Block 1186 0
069 952100 Block 1187 18 7
069 952100 Block 1189 1 1
069 952100 Block 1192 0
069 952100 Block 1200 0
069 952100 Block 1671 0
069 952100 Block 1672 0
069 952100 Block 1673 0
075 956300 Block 1034 2 2
075 956300 Block 1036 0
075 956300 Block 1046 29 23
075 956300 Block 1049 0
075 956300 Block 1055 8 4
075 956300 Block 1056 1 0
075 956300 Block 1057 0
075 956300 Block 1058 0
075 956300 Block 1059 3 2
075 956300 Block 1060 1 1
075 956300 Block 1061 0
075 956300 Block 1062 0
075 956300 Block 1063 0
075 956300 Block 1064 0
075 956300 Block 1065 3 3
075 956300 Block 1066 0
075 956300 Block 1067 0
075 956300 Block 1068 0
075 956300 Block 1069 0
075 956300 Block 1070 1 1
075 956300 Block 1071 1 1
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Exhibit I
Census Block Information

Western Grant County

COUNTYFP10 TRACTCE10 NAME10
TOTAL 

HOUSEHOLDS
OCCUPIED 

HOUSEHOLDS
075 956300 Block 1075 0
075 956300 Block 1076 0
075 956300 Block 1246 7 3
075 956300 Block 1247 0
075 956300 Block 1248 0
075 956300 Block 1249 0
075 956300 Block 1250 0
075 956300 Block 1251 0
075 956300 Block 1252 4 3
075 956300 Block 1253 0
075 956300 Block 1254 0
075 956300 Block 1255 0
075 956300 Block 1256 0
075 956300 Block 1257 0
075 956300 Block 1258 0
075 956300 Block 1259 0
075 956300 Block 1260 0
075 956300 Block 1261 0
075 956300 Block 1262 1 0
075 956300 Block 1263 0
075 956300 Block 1264 0
075 956300 Block 1265 0
075 956300 Block 1266 0
075 956300 Block 1267 0
075 956300 Block 1268 1 0
075 956300 Block 1302 0
075 956300 Block 1304 0
075 956300 Block 1338 0
075 956300 Block 1339 0
075 956300 Block 1340 0
075 956300 Block 1344 0

112 68
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